MEMORANDUM

To: The Redevelopment Commission for the City of West Lafayette
From: Don Grimstad, Resident Project Representative

Date: September 10th, 2015

CC: Judy Rhodes, Clerk-Treasurer

David M. Buck, P.E., Public Works Director

Subject: Cumberland Ave. - Phase III
Change Order No. 7

Please see the following as a summary sheet and signature page for the attached supporting documentation.

CHANGE ORDER NO. 7
Original Contract Sum: $ 4,800,642.21
Net Change Authorized by Previous Change Orders: $ 466,842.22
Adjusted Contract Amount: $ 5,267,484.43
Current Change Order Amount: $ 18,862.00
New Contract Amount: $ 5,286,346.43
Contractor: Engineer: ==y
Milestone orsyLP American Strue epoint, Inc/
4 / / 7 .
By: c/%///,s{ By: < @Z{f/////,
Title: éz ANLAL P T Title:  Don Grimstad, Resident Project Representative
[4
Date: 7 ~/o~/ T Date: LD S S 2D

Owner:
The Redevelopment Commission for the City of West Lafayette

By: By:

Title: Lawrence T. Oates, President Title:  Stephen B. Curtis, Secretary

Date: Date:




Contract Modification

City of West Lafayette Redevelopment Commission

9/10/2015 4:03 AM
FieldManager 4.5a

Contract: _IN201301287, Cumberland Avenue Phase Il

Cont. Mod. Revision Cont. Mod. Net Change
Number Number Date

7 2 9/10/2016 $18,862.00

Awarded Contract Amount

$4,800,642.21

Route

Contract Location
West Lafayette

Short Description
Change Order #7

Description of Changes
Barlow Storm improvements & Misc "low profile” castings.

increases / Decreases
Project: IN201301287, Cumberland Avenue Phase il
Category: 1,.

CNST

item Description Item Code  Prop.Ln. ltem Type Unit Quantity Chg. Unit Price Dollar Value
Manhole Type J _0302 0082  ORIGINAL EACH -1.000 4,000.00000 $-4,000.00

Reason: Replaced with larger structure due to existing conditions

Subtotal for Category 1: $-4,000.00
Subtotal for Project IN201301287: $-4,000.00

New ltems

Project: IN201301287, Cumberland Avenue Phase [l
Category: 1,.
ltem Description item Code Prop.Ln. ItemType Unit Proposed Qty. Unit Price  Dollar Value
Barlow Storm & Low Profile Structures _6000 3038 CHANGE LS 1.000 22,862.00000 $22,862.00

Storm Revisions

Reason: Construct Storm Improvements to Existing Conditions

Subtotal for Category 1:  $22,862.00
Subtotai for Project IN201301287:  $22,862.00
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City of West Lafayette Redevelopment Commission

Contract Modification

9/10/2015 4:03 AM

FieldManager 4.5a

Milestone Contractors, LP

o T W m Mk

?//Q//s"

(Signature)

(Date) (Slgnature) (Date)
City of West Lafayette Redevelopment Commission
(Signature) (Date)
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